

ERP IMPLEMENTATION PROJECT TIMELINE

For Plant-wide ERP Implementation

Customer Name	BM Auto Casting
Implementation Partner	Genuine IT Solution
Planned Duration	3 to 4 Months / 12 to 16 Weeks
Project Type	ERP Project Implementation for Plant Operations
Document Date	29-Jul-2026

Implementation timeline is planned for 3 to 4 months and is subject to timely customer support, master data availability, user participation, approvals, and infrastructure readiness.

1. Project Objective

The objective of this ERP implementation is to configure, deploy, train, and stabilize the ERP system across the core business functions of BM Auto Casting. The implementation will help standardize processes, improve data visibility, strengthen controls, and enable management reporting for plant operations.

2. Scope of Implementation

1. Master	2. Purchase	3. GRN	4. Store
5. QC	6. Maintenance	7. Mould	8. HR Payroll
9. Sales	10. Reports	11. Production	

3. Project Assumptions

- BM Auto Casting will nominate module-wise key users for requirement discussions, UAT, and training.
- Master data will be provided in the agreed Excel or system upload format within the project schedule.
- Required hardware, network, user access, and infrastructure readiness will be ensured by the customer team.
- Timely review, approvals, and issue resolution support will be provided by BM Auto Casting.
- Any major scope changes or customizations beyond agreed requirements may impact the timeline.

4. Phase-wise Implementation Timeline

Phase	Timeline	Modules / Area	Key Activities	Deliverables
Phase 1	Week 1	Project Kick-off & Requirement Study	Kick-off meeting; requirement gathering; process mapping; user role identification; project plan finalization.	Business Requirement Document and implementation plan.
Phase 2	Week 2 to Week 3	Master	Company, plant, location, item, vendor, customer, employee, BOM, process, user rights, and approval master setup.	Configured master data and initial data upload.

Phase 3	Week 4 to Week 6	Purchase, GRN, Store, QC	Purchase requisition and PO workflow; GRN process; stock issue/return/transfer; incoming QC, rejection handling, and quality parameter setup.	Procurement, inventory, and incoming quality process ready.
Phase 4	Week 7 to Week 9	Production, Mould, Maintenance	Production planning and order entry; BOM validation; production tracking; mould master and life tracking; machine master, preventive and breakdown maintenance setup.	Manufacturing, mould, and maintenance transaction setup.
Phase 5	Week 10	HR Payroll	Employee verification; attendance and shift setup; salary structure; payroll processing; statutory configuration as applicable.	HR and payroll module ready for live use.
Phase 6	Week 11	Sales	Customer order processing; sales order entry; dispatch process; invoice generation; customer outstanding tracking.	End-to-end sales and dispatch process configured.
Phase 7	Week 12	Reports	Purchase, inventory, production, quality, sales, payroll, and management report setup; dashboard requirements review.	MIS and analytical reports available.
Phase 8	Week 13 to Week 14	UAT, Training & Go-Live Preparation	User acceptance testing; department-wise user training; data verification; parallel run; UAT sign-off.	UAT sign-off and go-live approval.
Phase 9	Week 15 to Week 16	Go-Live Support & Stabilization	Go-live support; issue resolution; process fine-tuning; user assistance; closure review.	Stable ERP operations and project closure sign-off.

5. Module-wise Timeline Summary

Module	Duration	Major Coverage
Master	2 Weeks	Master data, users, rights, setup
Purchase	1 Week	PR, PO, approvals, vendor process
GRN	1 Week	Material receipt and PO validation

Store	1 Week	Issue, return, transfer, inventory control
QC	1 Week	Incoming inspection and rejection handling
Production	2 Weeks	Planning, order, entry, tracking
Mould	1 Week	Mould master, usage, life tracking
Maintenance	1 Week	Preventive and breakdown maintenance
HR Payroll	1 Week	Attendance, shift, salary, payroll
Sales	1 Week	Order, dispatch, invoice, outstanding
Reports	1 Week	Operational and management MIS reports
Training & UAT	2 Weeks	Testing, training, parallel run, sign-off
Go-Live Support	2 Weeks	Live support, correction, stabilization

6. Overall Month-wise Schedule

Month	Planned Activities
Month 1	Kick-off, requirement study, master configuration, Purchase, GRN
Month 2	Store, QC, Production, Mould, Maintenance
Month 3	HR Payroll, Sales, Reports, UAT, training, go-live preparation
Month 4 if required	Go-live support, stabilization, corrections, process optimization

7. Customer Support Required

- Timely sharing of master data and opening balances, if applicable.
- Availability of key users for process confirmation, testing, and training.
- Fast approval of configurations, reports, and user acceptance testing points.
- Infrastructure readiness including computers, network, printers, barcode devices, and internet where applicable.
- Department-wise coordination during parallel run and go-live support.

8. Commitment Statement

Genuine IT Solution is committed to successfully implementing the ERP system at BM Auto Casting within the planned 3-to-4-month period, subject to timely availability of required data, user participation, approvals, infrastructure readiness, and active support from the BM Auto Casting team.

9. Approval / Sign-off

Prepared By	Genuine IT Solution
Customer Approval	BM Auto Casting
Authorized Signatory	
Date	29 – July - 2026